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Addendum No. 1

Dear Contractor:

This addendum is being issued to the contract for construction on State highway in SAN BERNARDINO COUNTY IN
AND NEAR RIALTO AND FONTANA FROM SIERRA AVENUE UNDERCROSSING TO CAJON CREEK BRIDGE.

Submit bids for this work with the understanding and full consideration of this addendum.  The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened on May 27, 2004.

This addendum is being issued to revise the Notice to Contractors and Special Provisions and the Proposal and Contract.

In the Special Provisions, Section 4 "BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED
DAMAGES" fourth paragraph is revised as follows:

"The Contractor shall pay to the State of California the sum of $17,800.00 per day, for each and every
calendar day's delay in finishing the work after expiration of the number of working days bid, until work
requiring closure of lanes or shoulders on State Highway Route 15 is complete."

In the Special Provisions, Section 5-1.20 "FIRE PLAN," is added as attached.

In the Special Provisions, Section 6 –1.01"INCENTIVES AND DISINCENTIVES FOR COMPLETION OF WORK," is
revised as attached.

In the Special Provisions, Section 10-1.12 "MAINTAINING TRAFFIC," the following paragraph is added after the
second paragraph:

"The extended weekday closure charts shall only be used after Labor Day week and before
Thanksgiving Day week."
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In the Special Provisions, Section 10-1.12 "MAINTAINING TRAFFIC," lane closure charts 1 thru 8 are revised as
attached.

In the Special Provisions, Section 10-1.12 "MAINTAINING TRAFFIC," under Table Z, in the "Days" for the Special
Day/Event, the "Columbus Day" is deleted.

In the Special Provisions, Section 10-1.13 "CLOSURE REQUIREMENTS AND CONDITIONS," subsection "LATE
REOPENING OF CLOSURES," the second paragraph is revised as follows:

"For each 15-minute interval, or fraction thereof past the time specified to reopen the closure, the
Department will deduct $5800 per interval from moneys due or that may become due the Contractor under
the contract."

In the Special Provisions, Section 10-1.23 "COLD PLANE ASPHALT CONCRETE PAVEMENT," the last two
paragraphs are revised as follows:

"Cold plane asphalt concrete pavement will be measured by the square meter as designated in the
Engineer's Estimate.  The quantity to be paid for will be the actual area of surface cold planed irrespective
of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square meter for cold plane asphalt concrete as designated in the Engineer's
Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and
incidentals, and for doing all the work involved in cold planing asphalt concrete surfacing and disposing of
planed material, including furnishing the asphalt concrete for and constructing, maintaining, removing, and
disposing of temporary asphalt concrete tapers, as specified in the Standard Specifications and these special
provisions and as directed by the Engineer."

In the Special Provisions, Section 10-1.28 "ASPHALT CONCRETE BASE (TYPE C)," is deleted.

In the Special Provisions, Section 10-1.30 "REPLACE CONCRETE PAVEMENT (RAPID STRENGTH
CONCRETE)," subsection "REMOVING EXISTING PAVEMENT AND BASE MATERIALS" the first paragraph is
revised as follows:

"Exact limits of concrete pavement to be replaced will be determined by the Engineer. In the event
existing pavement or base materials are removed and the Contractor is unable to construct, finish, and cure
RSC pavement prior to the specified traffic opening time, a temporary roadway structural section shall be
constructed, as specified herein."
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In the Special Provisions, Section 10-1.30 "REPLACE CONCRETE PAVEMENT (RAPID STRENGTH
CONCRETE)," subsection "MEASUREMENT AND PAYMENT," the sixth and seventh paragraphs are revised as follows:

"The contract price paid per cubic meter for replace concrete pavement (Rapid Strength Concrete) shall
include full compensation for furnishing all labor, materials (including cementitious material in the amount
determined by the Contractor), tools, equipment, and incidentals, and for doing all the work involved in
constructing the RSC pavement complete in place, including furnishing and placing epoxy-coated dowel
bars, epoxy-coated tie bars and 6-mm thick commercial quality polyethylene flexible foam expansion joint
filler, when used, any tie bar assemblies or chairs and dowel assemblies with fasteners, submittal to the
Engineer all test data for determination of mix proportions of concrete for concrete pavement and for
providing the facility, Contractor personnel and all the work involved in arranging and holding the
prepaving conference, for constructing and repairing all joints; for performing all profile checks for Profile
Index and furnishing final profilograms to the Engineer; for grooving and grinding required for final
finishing; and for removing, and replacing pavement for deficient thickness, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Full compensation for drilling holes and bonding tie bars with epoxy resin shall be considered as
included in the contract price paid per cubic meter for replace concrete pavement (Rapid Strength
Concrete) and no additional compensation will be allowed therefor."

In the Special Provisions, Section 10-1.30 "REPLACE CONCRETE PAVEMENT (RAPID STRENGTH
CONCRETE)," subsection "MEASUREMENT AND PAYMENT," the ninth and tenth paragraphs are revised as follows:

"Full compensation for core drilling for dowel bar alignment and backfilling with hydraulic cement
grout shall be considered as included in the contract price per cubic meter for replace concrete pavement
(Rapid Strength Concrete) and no additional compensation will be allowed therefor.

If the initial cores show the dowels are out of alignment and the Engineer orders additional dowel
coring, full compensation for drilling the additional cores shall be considered as included in the contract
price per cubic meter for replace concrete pavement (Rapid Strength Concrete) and no additional
compensation will be allowed therefor."

In the Proposal and Contract, the Engineer’s Estimate Item 23 is revised as attached.

To Proposal and Contract book holders:

Replace page 5 of the Engineer's Estimate in the Proposal with the attached revised page 5 of the
Engineer's Estimate.  The revised Engineer's Estimate is to be used in the bid.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the
signature page of the proposal.

Submit bids in the Proposal and Contract book you now possess.  Holders who have already mailed their
book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.
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This office is sending this addendum by confirmed facsimile to all book holders to ensure that each receives it.  A copy
of this addendum and the modified wage rates are available for the contractor's use on the Internet Site:

http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addendum_page.html

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the
requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY

REBECCA D. HARNAGEL, Chief
Office of Plans, Specifications & Estimates
Office Engineer

Attachments



5-1.20  FIRE PLAN
The Contractor shall cooperate with local fire prevention authorities in eliminating hazardous fire conditions and shall

implement the following fire plan under the direction of the Engineer:

A. The Contractor shall be responsible for:

1. obtaining the phone number of the nearest fire suppression agency and providing this phone number to the
Engineer as a first order of work,

2. immediately reporting to the nearest fire suppression agency fires  occurring within the limits of the project,
3. preventing project personnel from setting open fires not part of the work, unless the Fire Index is at "Low," or

the determination of the Fire Index is suspended or, if in an area not covered by the Fire Index rating system,
the Engineer determines that the fire hazard is negligible,

4. preventing the escape of fires caused directly or indirectly as a result of project operations and extinguishing
these fires.

B. Except for motor trucks, truck tractors, buses and passenger vehicles, the Contractor shall equip all hydro-carbon
fueled engines, both stationary and mobile, including motorcycles, with spark arresters that meet United States
Forest Service Standards as specified in the Forest Service Spark Arrester Guide and shall maintain the spark
arresters in good operating condition.  Spark arresters are not required by the State Department of Forestry or the
United States Forest Service on equipment powered by properly maintained exhaust-driven turbo-charged engines or
when equipped with scrubbers with properly maintained water levels.  The Forest Service Spark Arrester Guide is
available at the District Offices of the Department of Transportation.

C. Toilets shall have a metal receptacle, at least 150 mm in diameter by 200 mm deep, half-filled with sand for ashes
and discarded smokes, and within easy reach of anyone utilizing the facility.

D. Equipment service areas, parking areas and gas and oil storage areas shall be located so that there is no flammable
material within a radius of at least 15 m of these areas.  Small mobile or stationary engine sites shall be cleared of
flammable material for a radius of at least 4.6 m from the engine.

E. The areas to be cleared and grubbed shall be cleared, and kept clear of, flammable material such as dry grass, weeds,
brush, downed trees, oily rags and waste, paper, cartons, and plastic waste.  The first order of work shall be to clear
a fire break at the outer limits of the areas to be cleared and grubbed.  Other fire breaks may be ordered by the
Engineer and will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.

F. The Contractor shall furnish a pickup truck and driver that will be available for fire control during working hours
and as specified herein.

1. In addition to being available at the site of the work, the truck and operator shall patrol the area of construction
for not less than one-half hour after the shutdown of the work.

G. The Contractor shall be aware of the Fire Index and conform to the following:

1. The Wild Land Fire Danger Rating System established by the United States Forest Service and the State of
California Department of Forestry is designed to estimate the relative effect of weather on the several aspects of
fire behavior, such as spread, intensity, and ignition.

2. The combination of these effects makes up the Fire Index, the severity of which is as follows:

LOW  MEDIUM  HIGH  VERY HIGH  EXTREME

3. Arrangements have been made with the United States Forest Service and the Department of Forestry to notify
the Department of Transportation when the Fire Index is "Very High" or "Extreme" within numbered Fire
Danger areas as shown on maps furnished by the Department of Transportation.  This information will be
furnished to the Engineer, who will notify the Contractor for dissemination and action in the area affected.
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4. When the Fire Index reaches "Very High," the following conditions will prevail:

Falling of dead trees or snags shall be discontinued.
No open burning will be permitted; fires shall be extinguished.
Welding shall be discontinued except in an enclosed building or within an area
 cleared of flammable material for a radius of 4.6 m.
Blasting shall be discontinued.
Smoking will be permitted only in automobiles and cabs of trucks equipped
 with an ashtray or in cleared areas immediately surrounded by a fire break, unless
 prohibited by other authority.
Vehicular travel will be restricted to cleared areas except in case of emergency.

5. When the Fire Index reaches "Extreme," the following precautions shall be taken in addition to the conditions
specified above:

Work of a nature which could start a fire shall require that properly equipped
 fire guard(s) be assigned to such an operation for the duration of the work.
Smoking will be permitted only in automobiles and truck cabs equipped with an
 ashtray, unless prohibited by other authority.

Following is the average percent probability of occurrence of Fire Index ratings of "Very High" and "Extreme" for the
project area.  These averages are based on 10 years of recorded data.  The State does not expressly or by implication predict
that the actual occurrence of hazardous fire days for a given year will correspond with these average probabilities.

Percent Probability
Project Area Very High Extreme

61 6 2

If the project is shut down or partially shut down on account of hazardous fire conditions, working days during such
period will be determined in the same manner as provided in Section 8-1.06, "Time of Completion," of the Standard
Specifications for shutdowns due to weather.

If field and weather conditions become such that the determination of the Fire Index is suspended, the provisions under
items "F" and "G" of this section will not be enforced for the period of the suspension of the determination of the Fire Index.
The Engineer will notify the Contractor of the dates of the suspension and resumption of the determination of the Fire Index.

Full compensation for conforming to the provisions herein shall be considered as included in the prices paid for the
various contract items of work and no separate payment will be made therefor.
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6-1.01  INCENTIVES AND DISINCENTIVES FOR COMPLETION OF WORK
DESIGNATED PORTION OF WORK
An “extended weekday closure” is defined as a lane closure of extended duration that is specifically for the purpose of

completing the designated portion of work.  An extended duration is a period of time that is greater than 12 hours and up to
111 hours starting at any time after 7:00 p.m. on  Sunday and ending at any time before 10:00 a.m. of the following Friday as
shown on Lane Closure Chart Nos. 1 thru 8 in Maintaining Traffic of these special provisions.

The designated portion of work is defined as all work needed to accomplish the concrete pavement rehabilitation. This
includes full closure of the construction roadbed and traffic switch to the other roadbed, saw-cutting of old PCC slabs, cold
plane old AC shoulders, removal of existing pavement, grading AB or subgrade repair, AC overlay of shoulders, paving AC
base (Type C), concrete production, delivery and PCC paving with dowel bars, finishing and curing of PCC pavement, saw
cutting and sealing of PCC pavement, clean-up of the newly constructed roadbed, restriping, and opening the roadbed to
traffic.   All random slab replacement work is also included for  the construction roadbed.

INCENTIVE AND DISINCENTIVE
Incentives and disincentives shall apply to the designated portion of work in accordance with the following:

A.  Six (6) extended weekday closures will be the basis for the determination of incentives and disincentives for
completion of the designated portion of work.  The Contractor will receive an incentive of $300,000 for any and
each of the 6 extended weekday closures not utilized.

B. In addition to the incentive described in “A” above, each complete and continuous 24-hour period within an extended
weekday closure will also be a basis for the determination of incentives and disincentives.   Nineteen (19) 24-hour
periods will be the basis for the determination of incentives and disincentives.  The 24-hour incentive period is
calculated backwards from the Friday morning complete opening time designated on Chart No. 3 and Chart No. 6 in
Maintaining Traffic of these special provisions.  Furthermore, the 24- hour incentive period shall apply to both
directions of traffic in order to receive one incentive payment.  The Contractor will receive an incentive of $75,000
for each and any of the nineteen (19) 24-hour incentive periods not utilized.  In the event that more than 6 extended
weekday closures are utilized, no 24-hour period incentives will be paid to the Contractor.

C.  The maximum incentive payment for meeting any combination of the above incentive criteria will be $600,000.
D.  For each and every extended weekday closure in addition to 6,  needed to  perform the designated portion of work as

specified in these special provisions, the Contractor will receive a disincentive deduction of $300,000.  Such
deduction will be from any monies due to the Contractor under the Contract.

E.  For each and every 24-hour period or fraction thereof within an extended weekday closure in addition to 19, needed
to perform the designated portion of work as specified in these special provisions, the Contractor will receive a
disincentive deduction of $75,000.  Such deduction will be from any monies due to the Contractor under the
Contract.  The 24-hour periods are calculated backwards from the Friday morning complete opening time designated
in Chart No. 3 and Chart No. 6 in Maintaining Traffic of these special provisions (4 maximum allowed per extended
weekday closure).  Furthermore the 24-hour period shall be counted if either direction of traffic is not fully restored.

F.  Delays due to actions required by the Engineer, survey staking, performing inspection, testing and review duties shall
be considered as included in the number of extended weekday closures for the designated portion of work and no
extensions of time will be allowed for such actions in determining incentive payments or disincentive deductions.
Liquidated damages and late reopening penalties shall accrue separately and independently of disincentive
deductions.

CONSTRUCTION MANAGEMENT PLAN FOR EXTENDED WEEKDAY CLOURES, PREPARATION,
APPROVAL AND UPDATES

The Contractor shall submit a written request to the Engineer 10 days prior to start of any extended weekday closure.
As part of the request, a written Construction Management Plan is required for every extended weekday closure

requested.  The Construction Management Plan shall include a general time-scaled logic diagram displaying the major
activities and sequence of planned operations that comply with the requirements of these special provisions.  A Contingency
Plan shall also be submitted in writing with the Construction Management Plan for each stage of operations to prevent late
opening of the extended weekday closures requested.  “Early finish” and “late finish” milestones shall be clearly identified
for every major activity.  The Contingency Plan shall include detailed operations, which the Contractor will undertake to
prevent major activities from slipping into the “late finish” milestone.  At a minimum, the Contingency Plan shall address the
subjects listed in the informational handout, “Evaluation of the Preferred Construction Scenario” under section “Contingency
Plans”.
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The Engineer will have 5 days to review the Construction Management Plan.  If revisions are required, as determined by
the Engineer, the Contractor shall revise and resubmit the Construction Management Plan within 5 days.  The Engineer will
then have 5 days to review the revisions.  The Contractor shall not proceed with the requested extended weekday closure
until the Engineer gives written approval of the request.

If the Contractor plans consecutive extended weekday closures, revision of the Construction Management Plan needed
for the immediate subsequent extended weekday closure shall be requested by Friday afternoon to prevent delays in
completing the designated portion of work.

Full compensation for preparing, updating and obtaining written approval of the Construction Management Plans,
including the Contingency Plan, for extended weekday closures shall be considered as included in the contract prices paid for
the various items of work involved, and no additional compensation will be allowed therefor.
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Chart No. 1
Multilane Lane Requirements (2-day extended weekday closure)

Location: SBd 15 Sierra Ave. to 15/215 Connector (NB)

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12

Sundays 2 2 2 1 1
Mondays 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Tuesdays 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2

Wednesdays 1 1 1 1 1 1
 Thursdays

Fridays
Saturdays

Legend:

1 One lane open in direction of travel
2 Two adjacent lanes open in direction of travel

No lane closure allowed
Remarks:
1.   Closures may not be allowed during certain upcoming special events.
2. The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S)

shall be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the
special provisions.

3. The length of each closure shall not exceed 3 kilometers.
4. In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be

closed on the same side of the roadbed.
5. This chart shall be used with 2-day extended weekday closure and valid after Labor Day week and

before Thanksgiving Day week.
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Chart No. 2
Multilane Lane Requirements (3-day extended weekday closure)

Location: SBd 15 Sierra Ave. to 15/215 Connector (nb)

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12

Sundays 2 2 2 1 1
Mondays 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Tuesdays 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2

Wednesdays 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Thursdays 1 1 1 1 1 1
 Fridays

Saturdays
Legend:

1 One lane open in direction of travel
2 Two adjacent lanes open in direction of travel

No lane closure allowed
Remarks:
1.   Closures may not be allowed during certain upcoming special events.
2. The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S)

shall be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the
special provisions.

3. The length of each closure shall not exceed 3 kilometers.
4. In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be

closed on the same side of the roadbed.
5. This chart shall be used with 3-day extended weekday closure and valid after Labor Day week and

before Thanksgiving Day week.
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Chart No. 3
Multilane Lane Requirements (4-day extended weekday closure)

Location: SBd 15 Sierra Ave. to 15/215 Connector (nb)

a.m. p.m.

Sundays 2 2 2 1 1
Mondays 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Tuesdays 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2

Wednesdays 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Thursdays 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
 Fridays 1 1 1 1 1

Saturdays
Legend:

1 One lane open in direction of travel
2 Two adjacent lanes open in direction of travel

No lane closure allowed
Remarks:
1.  Closures may not be allowed during certain upcoming special events.
2. The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S)

shall be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the
special provisions.

3. The length of each closure shall not exceed 3 kilometers.
4. In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be

closed on the same side of the roadbed.
5. This chart shall be used with 4-day extended weekday closure and valid after Labor Day week and

before Thanksgiving Day week.
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Chart No. 4
Multilane Lane Requirements (2-day extended weekday closure)

Location: SBd 15 Sierra Ave. to 15/215 Connector (sb)

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12

Sundays 2 2 1
Mondays 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Tuesdays 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2

Wednesdays 1 1 1 1 2
 Thursdays

Fridays
Saturdays

Legend:

1 One lane open in direction of travel
2 Two adjacent lanes open in direction of travel

No lane closure allowed
Remarks:
1.  Closures may not be allowed during certain upcoming special events.
2. The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S)

shall be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the
special provisions.

3. The length of each closure shall not exceed 3 kilometers.
4. In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be

closed on the same side of the roadbed.
5. This chart shall be used with 2-day extended weekday closure and valid after Labor Day week and before

Thanksgiving Day week.
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Chart No. 5
Multilane Lane Requirements (3-day extended weekday closure)

Location: SBd 15 Sierra Ave. to 15/215 Connector (sb)

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12

Sundays 2 2 1
Mondays 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Tuesdays 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2

Wednesdays 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Thursdays 1 1 1 1 2
 Fridays

Saturdays
Legend:

1 One lane open in direction of travel
2 Two adjacent lanes open in direction of travel

No lane closure allowed
Remarks:
1.  Closures may not be allowed during certain upcoming special events.
2.  The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S)

shall be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the
special provisions.

3. The length of each closure shall not exceed 3 kilometers.
4. In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be

closed on the same side of the roadbed.
5. This chart shall be used with 3-day extended weekday closure and valid after Labor Day week and

before Thanksgiving Day week.
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Chart No. 6
Multilane Lane Requirements (4-day extended weekday closure)

Location: SBd 15 Sierra Ave. to 15/215 Connector (sb)

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12

Sundays 2 2 1
Mondays 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Tuesdays 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2

Wednesdays 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Thursdays 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
 Fridays 1 1 1 1 2

Saturdays
Legend:

1 One lane open in direction of travel
2 Two adjacent lanes open in direction of travel

No lane closure allowed
Remarks:
1.   Closures may not be allowed during certain upcoming special events.
2. The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S)

shall be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the
special provisions.

3. The length of each closure shall not exceed 3 kilometers.
4. In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be

closed on the same side of the roadbed.
5. This chart shall be used with 4-day extended weekday closure and valid after Labor Day week and

before Thanksgiving Day week.
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Chart No. 7
Ramp Lane Requirements (During extended weekday closure)

Location: SBd 15 from Sierra Ave. to 15/215 Connector (nb & sb)

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12

Sundays X X X X X
Mondays X X X X X X X X X X X X X X X X X X X X X X X X
Tuesdays X X X X X X X X X X X X X X X X X X X X X X X X

Wednesdays X X X X X X X X X X X X X X X X X X X X X X X X
Thursdays X X X X X X X X X X X X X X X X X X X X X X X X

Fridays X X X X X X
Saturdays

Legend:

X Ramp may be closed
No work that interferes with public traffic will be allowed

Remarks:
1.   Closures may not be allowed during certain upcoming special events.
2. The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S)

shall be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the
special provisions.

3.  No two consecutive (on or off) ramps to be closed in each direction simultaneously.
4.  In interchanges, only one onramp (and only in one direction) will be closed at any time period.
5.  This chart shall be used with 4-day extended weekday closure and valid after Labor Day week and before

Thanksgiving Day week.

CONTRACT NO. 08-0A4224
REVISED PER ADDENDUM NO. 1 DATED APRIL 30, 2004



Chart No. 8
Ramp Lane Requirements (During extended weekday closure)

Location: SBd 215 (nb) to SBd 15 (sb) ramp

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12

Sundays X X X
Mondays X X X X X X X X X X X X X X X X X X X X X X X X
Tuesdays X X X X X X X X X X X X X X X X X X X X X X X X

Wednesdays X X X X X X X X X X X X X X X X X X X X X X X X
Thursdays X X X X X X X X X X X X X X X X X X X X X X X X

Fridays
Saturdays

Legend:

X Ramp may be closed
No work that interferes with public traffic will be allowed

Remarks:
1.   Closures may not be allowed during certain upcoming special events.
2. The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S) shall

be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

3. No two consecutive (on or off) ramps to be closed in each direction simultaneously.
4. In interchanges, only one onramp (and only in one direction) will be closed at any time period.
5.  This chart shall be used with 4-day extended weekday closure and valid after Labor Day week and before

Thanksgiving Day week.
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ENGINEER'S ESTIMATE
08-0A4224

Item Item
Code

Item Unit of
Measure

Estimated
Quantity

Unit Price Item Total

21 150771 REMOVE ASPHALT CONCRETE DIKE M 2,750

22 032058 RESET CONCRETE BARRIER
 (TYPE K)

M 3,000

23
(S)

153103 COLD PLANE ASPHALT CONCRETE
PAVEMENT

M2 49 700

24 157561 BRIDGE REMOVAL (PORTION),
LOCATION A

LS LUMP SUM LUMP SUM

25 157562 BRIDGE REMOVAL (PORTION),
LOCATION B

LS LUMP SUM LUMP SUM

26 157563 BRIDGE REMOVAL (PORTION),
LOCATION C

LS LUMP SUM LUMP SUM

27 157564 BRIDGE REMOVAL (PORTION),
LOCATION D

LS LUMP SUM LUMP SUM

28 157565 BRIDGE REMOVAL (PORTION),
LOCATION E

LS LUMP SUM LUMP SUM

29 190101 ROADWAY EXCAVATION M3 9,400

30 190185 SHOULDER BACKING M3 890

31 260201 CLASS 2 AGGREGATE BASE M3 4,180

32 390155 ASPHALT CONCRETE (TYPE A) TONN 17,500

33 032060 ASPHALT CONCRETE BASE (TYPE C) TONN 12,800

34 394040 PLACE ASPHALT CONCRETE DIKE
(TYPE A)

M 730

35 394044 PLACE ASPHALT CONCRETE DIKE
(TYPE C)

M 150

36 394046 PLACE ASPHALT CONCRETE DIKE
(TYPE D)

M 1,660

37 394049 PLACE ASPHALT CONCRETE DIKE
(TYPE F)

M 220

38 397001 ASPHALTIC EMULSION (PAINT
BINDER)

TONN 600

39 401108 REPLACE CONCRETE PAVEMENT
(RAPID STRENGTH CONCRETE)

M3 10,100

40 032061 SEAL PAVEMENT JOINT (SILICONE) M 8,900
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